
NOTICE: Agenda items, other than those assigned a specific time and date, may be taken up on either
day of the two-day Commission meeting.

PRELIMINARY AGENDA

CALIFORNIA TRANSPORTATION COMMISSION

June 6-7, 2001
San Jose, California

Wednesday, June 6, 2001

11:00 a.m. Highway & Interregional Mobility Committee Meeting
(See Separate Agenda)

San Jose City Hall
City Council Chambers, Second Floor
801 North First Street
San Jose, California

12:00 p.m. Lunch Break

12:30 p.m. Commission Meeting

San Jose City Hall
City Council Chambers, Second Floor
801 North First Street
San Jose, California

6:00 p.m. Reception with Silicon Valley Association

________________
________________
________________

7:30 p.m. Commissioners’ Dinner

________________
________________
________________

Thursday, June 7, 2001

8:30 a.m. Commission Meeting

San Jose City Hall
City Council Chambers, Second Floor
801 North First Street
San Jose, California
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* "A" denotes an "Action" item; "I" denotes an "Information" item; "B" denotes a Business, Transportation and
Housing (B,T & H) Agency item; "C" denotes a "Commission" item; "D" denotes a "Department" item; and "R"
denotes a Regional Agency item.

1.       GENERAL MATTERS
Status*

1.(1) Approval of Minutes for May 2-3, 2001 Meeting A C

1.(2) Commissioners’ Meetings for Compensation A C

1.(3) Information Calendar I C

1.(4) Consent Calendar               A C

1.(5) Commission Reports A C

• Highway & Interregional Mobility Committee Report

1.(6) Business, Transportation and Housing Agency Report I B

1.(7) Caltrans Report I D

1.(8) Regional Agencies Report               I R

2.       PROJECT BUSINESS MATTERS

2.1 Program Amendments/Project Approvals

2.1a. STIP Amendment for Action

2.1a.(1) STIP Amendment 00S-022A - Action A D
Delays and adjusts programming for three projects in Contra Costa,
San Mateo and Solano counties.  The net change in programming is:
$6,777,000 decrease in FY 2001-02; $100,000 increase in FY 2000-
01; $4,523,000 decrease in FY 2002-03; and $11,200,000 increase
in FY 2003-04, with no change in County Share Balances. The
Metropolitan Transportation Commission (MTC) and the Department
are requesting this amendment.

2.1a.(2) STIP Amendment 00S-023A - Action A D
Delays programming for a total of three projects in Mendocino and
Yuba counties.  The net change in programming is: $10,367,000
decrease in FY 2001-02 and $10,367,000 increase in FY 2002-03,
with no change in County Share Balances. The Department,
Mendocino Council of Governments, Sacramento Area Council of
Governments (SACOG), and Yuba County are requesting this
amendment.
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2.1a.(3) STIP Amendment 00S-024A - Action A D
Delays and adjusts programming for three projects in Merced, Mono
and Santa Barbara counties.  The net change in programming is:
$11,663,000 decrease in FY 2001-02; $10,263,000 increase FY
2002-03; and $1,400,000 increase in FY 2003-04, with no change in
County Share Balances. The Department, the Merced County
Association of Governments (MCAG), Mono County Local
Transportation Commission (MCLTC), and the Santa Barbara
County Association of Governments (SBCAG) are requesting this
amendment.

2.1a.(4) STIP Amendment 00S-025A - Action A D
Delays $26,000,000 in Interregional Improvement Program (IIP)
funding from FY 2001-02 to FY 2002-03 for the construction
component of the Alameda Corridor Grade Separation project in Los
Angeles County.  The net change in IIP programming is:
$26,000,000 decrease in FY 2001-02 and $26,000,000 increase in
FY 2002-03, with no change in Interregional Shares. The
Department and the San Gabriel Valley Council of Governments
(SGVCOG) are requesting this amendment.

2.1a.(5) STIP Amendment 00S-026A - Action A D
Delays a total of $578,000 in RIP funds programmed for
construction, from FY 2001-02 to FY 2002-03, for the Downtown
Transportation Center project in the City of Chino (PPNO 0001F) in
San Bernardino County. The net change in programming is:
$578,000 decrease in FY 2001-02 and $578,000 increase in FY
2002-03, with no change in San Bernardino County’s Share Balance.
The San Bernardino Associated Governments (SANBAG) is
requesting these changes to adjust their programmed projects.

consent 2.1a.(6) STIP Amendment 00S-027- Action A D
Deletes $7,419,000 and adds $4,000,000 in Regional Improvement
Program (RIP) funds to six existing projects, and programs $2,885,000 in
RIP funds to three new projects, in the counties of Alameda, Contra
Costa, San Francisco, Santa Clara, Solano and Sonoma.  In addition, it
changes the scope for the Union City Rehabilitation project in Alameda
County and moves the $4,000,000 RIP funds programmed for the Isabel
Avenue Route 84/580 Interchange project in Alameda County from the
right of way phase to the environmental phase.  The unprogrammed
share balance for San Francisco County remains unchanged.  For the
counties of Contra Costa, and Santa Clara the unprogrammed share
balance increases by $1,119,000 and by $2,300,000, respectively.  The
unprogrammed share balance decreases for Alameda County by
$400,000, for Solano County by $2,250,000, and for Sonoma County by
$235,000. The Metropolitan Transportation Commission (MTC), and
Alameda, Contra Costa, San Francisco, Santa Clara, Solano and
Sonoma Counties are requesting this amendment.

consent 2.1a.(7) STIP Amendment 00S-028 - Action A D
Adds $38,000 from Mendocino County’s Unprogrammed Share to an
existing rail crossing rehabilitation project and combines two existing
new freeway projects in Mendocino County.  The Department and
the Mendocino Council of Governments are requesting this
amendment.
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consent 2.1a.(8) STIP Amendment 00S-029 - Action A D
Adds a total of $1,111,000, and revises the programming of six projects
Amador, Calaveras, Mariposa, Monterey, and Tulare Counties.  In
addition, it programs one new project with a total cost of $773,000 in
Tuolumne County. The Department and Amador, Calaveras, Mariposa,
Monterey, Tulare and Tuolumne Counties are requesting this
amendment.

consent 2.1a.(9) STIP Amendment 00S-030 - Action A D
Deletes $13,450,000 of $78,297,000 programmed in Grandfathered
Regional Improvement Program (GF-RIP) funds from the Route 57/60
High Occupancy Vehicle (HOV) connector project in Los Angeles County
and reverts it to the Los Angeles County’s Unprogrammed Share
Balances. The Department and the Los Angeles County Metropolitan
Transportation Authority (LACMTA) are requesting this amendment.

consent 2.1a.(10) STIP Amendment 00S-031- Action A D
Splits the soundwall work with $970,000 ($875,000 for right-of-way in FY
2000-01 and $95,000 for right-of-way support) from the Interregional
Improvement Program (IIP) portion of the Alameda County Phase III
Sunol Grade Southbound High Occupancy Vehicle (HOV) Lane project;
revises programming for the remaining $15,992,000 in IIP funds to
$3,141,000 for design and $12,851,000 for construction; and revises
programming for the $7,238,000 of RIP funds to $5,373,000 for
construction and $1,865,000 for construction support, with no change in
programmed fiscal years.  This amendment also adjusts the $42,300,000
in IIP funding for the Sunol Grade Northbound HOV Lane project as
follows: $4,500,000 for the environmental phase, $5,000,000 for the
design phase, and $20,800,000 for construction with no change in
programmed fiscal years.  In addition, the amendment designates the
Route 680 Sunol Grade northbound and southbound corridor projects in
Alameda and Santa Clara Counties as one corridor project.  The
Department, the Metropolitan Transportation Commission (MTC), and
the Alameda County Congestion Management Agency are requesting
this amendment.

2.1a.(11) STIP Amendment 00S-032 - Action A D
Combines the Marin 101 Southbound High Occupancy Vehicle (HOV)
Lane project with the Marin 101 Gap Closure Reversible HOV project in
Marin County and splits Segment 1, which is programmed for delivery
this current fiscal year from the future construction contracts.  The total
construction cost for Segment 1 is $11,748,000 with a right of way cost
of $150,000. In addition, the amendment delays $13,107,000 in Regional
Improvement Program (RIP) and $16,592,000 in Grandfathered Regional
Improvement Program (GF-RIP) funds from Fiscal Years 1998-99 and
2001-02 to FY 2003-04, and reprograms the $13,107,000 in RIP and
$6,769,000 in GF-RIP from the right of way phase to the construction
component. The Department and the Metropolitan Transportation
Commission (MTC) are requesting this amendment.

2.1a.(12) STIP Amendment 00S-033 - Action A D
Revises the scope, cost and/or schedule for the construction phases
of six programmed projects on Route 215 in Riverside County,
including splitting one of them into two projects.  The net change in
programming, by Fiscal Year, is:  $160,144,000 decrease in FY
2001-02, $161,903,000 increase in FY 2002-03, and $26,173,000
increase in FY 2003-04.  The total delay of existing programming is
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$160,144,000 for one year and the net increase of $27,932,000
reduces Riverside County's unprogrammed share balance.  These
seven projects are to be identified as a corridor project.  The
Department and the Riverside County Transportation Commission
are requesting this amendment.

2.1a.(13) STIP Amendment 00S-034 - Action A D
Combines five programmed projects on the new alignment of Route
210 (previously defined in statutes as Route 30) in San Bernardino
County into one corridor project to facilitate construction phasing.
$5,500,000 of State Transportation Improvement Program (STIP)
funding from the San Bernardino County Regional Improvement
Program (RIP) is being reverted to their Unprogrammed County
Share Balance and programming from non-STIP sources is being
increased by a total of $42,500,000 ($25,160,000 from Measure I
and $17,340,000 of Congestion Mitigation and Air Quality [CMAQ]
funds). The net impact on STIP programming by Fiscal Year is:
increase $12,665,000 in Prior FY, decrease $44,326,000 in FY 2001-
02, decrease $7,196,000 in FY 2002-03 and increase $33,357,000 in
FY 2003-04. The Department and the San Bernardino Associated
Governments (SANBAG) are requesting this amendment.

consent 2.1a.(14) STIP Amendment 00S-035 - Action A D
Revises the programming of Calaveras County's Regional
Improvement Program funds for Project Planning, Programming and
Monitoring (PPM), with no change in Alpine, Amador, and Calaveras
Counties' unprogrammed share balances.  The Regional
Transportation Planning Agencies (RTPAs) of Alpine, Amador, and
Calaveras Counties are requesting this amendment.

consent 2.1a.(15) STIP Amendment 00S-036 - Action A D
Changes the project scope from a roadway rehabilitation project to a
culvert replacement project in Sierra County. This amendment also
reduces the existing project development funding in FY 2000-01 by
$490,000 and adds $449,000 in FY 2001-02 for the remaining
components.  $41,000 will be returned to Sierra County's
unprogrammed share balance. The Sierra County Transportation
Commission is requesting this amendment.

consent 2.1a.(16) STIP Amendment 00S-037 - Action A D
Reprograms $537,000 from construction to right of way to acquire,
rather than build, a biological mitigation site for an expressway
project on Route 86 in Imperial County. The Department is
requesting this amendment.

consent 2.1a.(17) STIP Amendment 00S-038 - Action A D
Reprograms $600,000 in Grandfathered Regional Improvement Program
(GF-RIP) funds between the construction components of two mitigation
projects on Route 15 in San Diego County by reducing $600,000 from a
soundwall project programmed in FY 2001-02 and adding $600,000 to a
planting project programmed in FY 2000-01. The San Diego Association
of Governments (SANDAG) is requesting this amendment.

2.1a.(18) STIP Amendment 00S-039 - Action A D
Delays $68,681,000 of a $86,026,000 Grandfathered Regional
Improvement Program (GF-RIP) funded interim High Occupancy
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Vehicle (HOV) lane project on Interstate 5 (I-5) in Los Angeles
County from FY 2001-02 to FY 2003-04 and combines it with three
related Regional Improvement Program (RIP), Local, TEA-21
Demonstration and Traffic Congestion Relief Program (TCRP)
funded adjacent projects on the same route to form a corridor to
construct the ultimate widening to provide for mixed flow lanes and
HOV lanes.  The availability of up to $196,000,000 in TCRP funds for
this segment of I-5 has resulted in revising the original scope of the
interim projects to ultimate widening.  There is no change to Los
Angeles County’s Unprogrammed Share Balance. The Department
and the Los Angeles County Metropolitan Transportation Authority
(LACMTA) are requesting this amendment.

consent 2.1a.(19) STIP Amendment 00S-040 - Action A D
Delays a total of $24,618,000 in Regional Improvement Program
(RIP) funds programmed for construction on five local road projects
in Los Angeles County, one at City of Santa Clarita Interstate-5 (I-
5)/State Route-126 (SR-126) Interchange from FY 2001-02 to FY
2002-03, one at City of Los Angeles Automated Traffic Signal and
Control (ATSAC) –North Hollywood from FY 2001-02 to FY 2003-04,
one is the City of Torrance Del Amo Extension/Grade Separation
Project from FY 2001-02 to FY 2003-04, and two City of Downey
projects at Lakewood and Firestone Boulevards from FY 2001-02 to
FY 2002-03. There is no change in the total funding for the five
projects. The Los Angeles County Metropolitan Transportation
Authority (LACMTA) is requesting this amendment.

(Include MTA comment upon revised schedule for the ATSAC Project, explaining reason for the
slower schedule)

2.1a.(20) STIP Amendment 00S-022B - Action A D
Delays and adjusts programming for four projects in Alameda and
Contra Costa counties.  The net change in programming is:
$88,157,000 decrease in FY 2001-02; $56,009,000 increase in FY
2002-03; and $32,148,000 in FY 2003-04, with no change in County
Share Balances. The Metropolitan Transportation Commission
(MTC) and the Department are requesting this amendment.

2.1a.(21) STIP Amendment 00S-023B - Action A D
Delays $7,714,000 in Regional Improvement Program (RIP) funding
from FY 2001-02 to FY 2002-03 for the construction components of
the Interstate 80 Sunrise/Douglas Boulevard Interchange project in
Placer County. The net change in programming is: $7,714,000
decrease in FY 2001-02 and $7,714,000 increase in FY 2002-03,
with no change in County Share Balances. The Department and the
Placer County Transportation Planning Agency are requesting this
amendment.

2.1a.(22) STIP Amendment 00S-024B - Action A D
Delays and adjusts programming for four projects in Santa Cruz and
Stanislaus counties.  The net change in programming is:
$57,051,000 decrease in FY 2001-02; $1,705,000 increase in FY
2002-03; and $55,346,000 in FY 2003-04, with no change in County
Share Balances. The Department, Santa Cruz County Regional
Transportation Commission (SCCRTC), and the Stanislaus Council
of Governments (StanCOG), are requesting this amendment.
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2.1a.(23) STIP Amendment 00S-025B - Action A D
Delays $4,860,000 in Interregional Improvement Program (IIP)
funding from FY 2001-02 to FY 2002-03 for the construction
component of the Alameda Corridor Grade Separation project in Los
Angeles County.  The net change in IIP programming is: $4,860,000
decrease in FY 2001-02 and $4,860,000 increase in FY 2002-03,
with no change in Interregional Shares. The Department and the San
Gabriel Valley Council of Governments (SGVCOG) are requesting
this amendment.

2.1a.(24) STIP Amendment 00S-026B - Action A D
Delays and adjusts programming for two projects in Imperial and
Riverside counties.  The net change in programming is: $34,130,000
decrease in FY 2001-02 and $34,130,000 increase in FY 2002-03,
with no change in Riverside County’s Share Balance while $37,000
of RIP funding is returned to Imperial County’s Unprogrammed
Share Balance. The Department, the Southern California Association
of Governments (SCAG), and the Imperial Valley Association of
Governments (IVAG) are requesting these changes to adjust their
programmed projects.

2.1b. STIP Amendments for Notice

2.1b.(1) STIP Amendment 00S-N1 - Notice I D
Programs an additional $388,000 from Glenn County’s
Unprogrammed Share Balance for a $4,209,000 project to realign a
portion of Route 32 in Orland.  This amendment also adjusts funding
between components and combines all the Right of Way (R/W)
funding into FY 2001-02. The Department and Glenn County
Transportation Commission are requesting this amendment.

2.1b.(2) STIP Amendment 00S-N3 - Notice   I D
Programs $6,493,000 as an Advance from Interregional
Improvement Program (IIP) funds to augment the design and
construction components on the Route 71 widening project in
Riverside County due to the addition of two undercrossings as
environmental mitigation for a previous project on Route 71.  The
total project cost is now $13,550,000.  The Department is requesting
this amendment.

2.1b.(3) STIP Amendment 00S-N4 - Notice I D
Revises the scope of the environmental document for a widening
project on Route 138 in San Bernardino County to include a portion
of Route 138 in Los Angeles County with no change in Interregional
Improvement Program (IIP) funding.  The Department is requesting
this amendment.

2.1b.(4) STIP Amendment 00S-N5 - Notice I D
Programs $2,000,000 from Contra Costa County's Unprogrammed
Share Balance in FY 2001-02 for three new transit projects:  The
first, a $950,000 bus acquisition project, for express commute
service on the Route 680 corridor; the second, a $900,000 bus
acquisition project, to expand the Route JX bus services; and the
third, a $150,000 project, for the construction of three bus turnouts
on Pinole Valley Road. The Contra Costa Transportation Authority
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and Metropolitan Transportation Commission (MTC) are requesting
this amendment.

2.1b.(5) STIP Amendment 00S-N6 - Notice I D
Programs $16,231,000 (as an advance from $14,731,000 in
Interregional Improvement Program (IIP) funds and $1,500,000 in
TEA-21 funds) in FY 2001-02 to reconstruct the Etiwanda Avenue
Interchange  on Route 10 in San Bernardino County. The Department
is requesting this amendment.

2.1b.(6) STIP Amendment 00S-N2 - Notice I D
Transfers $500,000 in Regional Improvement Program (RIP) funding
(and $2,000,000 in Federal Demonstration funds) from the Imperial
Highway Grade Separation project to the Imperial Highway
Soundwall Project in Orange County.  The Department is opposing
this amendment as it is not consistent with the Guidelines.

2.1c. Traffic Congestion Relief (TCR) Program Application Approvals/Amendments

2.1c.(1) Traffic Congestion Relief (TCR) Application Approvals A C/D
27 Applications totaling $666,994,000

ON SKETCH Resolution TA-01-08
Resolution TA-01-09

• Project #4 - $60,000,000 for Route 680; add northbound HOV lane
over Sunol Grade, Milpitas to Route 84 in Santa Clara and Alameda
Counties.
Applicant Agency: Caltrans
Implementing Agency:Caltrans

• Project #5 - $5,000,000 for Route 101; add northbound lane to
freeway through San Jose,Route 87 to Trimble Road in Santa Clara
County.
Applicant Agency: Caltrans
Implementing Agency: Caltrans

• Project #13 - $54,500,000 for CalTrain Peninsula Corridor; acquire
rolling stock, add passing tracks, and construct pedestrian access
structure at stations between San Francisco and San Jose in San
Francisco, San Mateo, and Santa Clara Counties.
Applicant Agency: Peninsula Corridor Joint Powers Board (PCJPB)
Implementing Agency: PCJPB

• Project #17 - $15,000,000 for Route 101; add reversible HOV lane
through San Rafael, Sir Francis Drake Boulevard to North San Pedro
Road in Marin County.
Applicant Agency: Caltrans
Implementing Agency: Caltrans

• Project #18 - $6,200,000 for Route 101; widen eight miles of freeway
to six lanes, Novato to Petaluma (Novato Narrows) in Marin and
Sonoma Counties.
Applicant Agency: Caltrans
Implementing Agency: Caltrans
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2.1c.(1) Traffic Congestion Relief (TCR) Application Approvals (Continued)

• Project #33 - $150,000,000 for Bus Transit; acquire low-emission
buses for Los Angeles County MTA bus transit service.
Applicant Agency: Los Angeles Metropolitan Transportation Authority
(LACMTA)
Implementing Agency: LACMTA

• Project #38.2 - $2,000,000 for Los Angeles-San Fernando Valley
Transit Extension; Build a North-South corridor bus transit project that
interfaces with the East-West Burbank-Chandler Corridor project and
with the Ventura Boulevard Rapid Bus project.
Applicant Agency: Los Angeles Metropolitan Transportation Authority
(LACMTA)
Implementing Agency: LACMTA

• Project #40 - $12,500,000 for Route 10; add HOV lanes on San
Bernardino Freeway over Kellogg Hill, near Pomona, Route 605 to Route 57
in Los Angeles County.
Applicant Agency: Caltrans
Implementing Agency: Caltrans

• Project #41 - $25,000,000 for Route 5; add HOV lanes on Golden
State Freeway through San Fernando Valley, Route 170 (Hollywood
Freeway) to Route 14 (Antelope Valley Freeway) in Los Angeles
County.
Applicant Agency: Caltrans
Implementing Agency: Caltrans

• Project #42 - $1,000,000 for Route 5; widen Santa Ana Freeway to 10
lanes (two HOV + two mixed flow), Orange County line to Route 710,
with related major arterial improvements, in Los Angeles County.
Applicant Agency: Caltrans
Implementing Agency: Caltrans

• Project #52 - $25,000,000 for Route 405; add HOV and auxiliary
lanes for 1 mile in West Los Angeles, from Waterford Avenue to
Route 10 in Los Angeles County.
Applicant Agency: Caltrans
Implementing Agency: Caltrans

• Project #57 - $25,000,000 for Route 215; add HOV lanes through
downtown San Bernardino, Route 10 to Route 30 in San Bernardino
County.
Applicant Agency: Caltrans
Implementing Agency: Caltrans

• Project #58 - $10,000,000 for Route 10; widen freeway to eight lanes
through Redlands, Route 30 to Ford Street in San Bernardino County.
Applicant Agency: San Bernardino Associated Governments
(SANBAG)
Implementing Agency: SANBAG

2.1c.(1) Traffic Congestion Relief (TCR) Application Approvals (Continued)

• Project #62 - $20,000,000 for Route 91; add HOV lanes through
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downtown Riverside, Mary Street to Route 60/215 junction in
Riverside County.
Applicant Agency: Caltrans
Implementing Agency: Caltrans

• Project #70 - $174,900,000 for Route 22; add HOV lanes on Garden
Grove Freeway, Route I-405 to Route 55 in Orange County.
Applicant Agency: Orange County Transportation Authority / Caltrans
Implementing Agency: Caltrans

• Project #86 - $25,000,000 for Route 905; build new six-lane freeway
on Otay Mesa, Route 805 to Mexico Port of Entry in San Diego
County.
Applicant Agency: Caltrans
Implementing Agency: Caltrans

• Project #97.1 - $1,850,000 for Operational improvements on Shaw
Avenue, Chestnut Avenue, Willow Avenue, and Barstow Avenue near
California State University at Fresno in Fresno County.
Applicant Agency: California State University, Fresno
Implementing Agency: City of Clovis

• Project #97.2 - $6,050,000 for Operational improvements for the
Fresno Events Center near California State University at Fresno in
Fresno County.
Applicant Agency: California State University, Fresno
Implementing Agency: City of Fresno

• Project #105 - $5,000,000 for Route 99; build two miles of new six-
lane freeway, Madera County line to Buchanan Hollow Road in
Merced County.
Applicant Agency: Caltrans
Implementing Agency: Caltrans

• Project #107 - $25,000,000 for Route 205; widen freeway to six lanes,
Tracy to I-5 in San Joaquin County.
Applicant Agency: Caltrans
Implementing Agency: Caltrans

• Project #114 - $1,674,000 for Route 65; add four passing lanes,
intersection improvement, and conduct environmental studies for
ultimate widening to four lanes from Route 99 in Bakersfield to Tulare
County line in Kern County.
Applicant Agency: Kern Council of Governments
Implementing Agency: Caltrans

• Project #122 - $3,500,000 for Route 65; widening project from 7th
Standard Road to Route 190 in Porterville.
Applicant Agency: Tulare County
Implementing Agency: Caltrans

• Project #126 - $720,000 for Route 50/Watt Avenue interchange;
widening of overcrossing and modifications to interchange.
Applicant Agency: Sacramento County
Implementing Agency: Sacramento County
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2.1c.(1) Traffic Congestion Relief (TCR) Application Approvals (Continued)

• Project #127 - $3,500,000 for Route 85/Route 87; interchange
completion; addition of two direct connectors for southbound Route 85
to northbound Route 87 and southbound Route 87 to northbound
Route 85.
Applicant Agency: City of San Jose
Implementing Agency: Santa Clara Valley Transportation Authority

• Project #135 - $1,500,000 for Route 99/Sheldon Road; interchange
project; reconstruction and expansion.
Applicant Agency: City of Elk Grove
Implementing Agency: Sacramento County

• Project #151 - $1,100,000 for Purchase of 5 alternative fuel buses for
the Pasadena Area Rapid Transit System.
Applicant Agency: City of Pasadena
Implementing Agency: City of Pasadena

• Project #159 - $6,000,000 for Route 101; redesign and construction of
Steele Lane Interchange
Applicant Agency: Caltrans
Implementing Agency: Caltrans

2.1c.(2) Traffic Congestion Relief (TCR) Application Amendment Approvals A C/D
Three Application Amendments; no new dollars.

ON SKETCH Resolution TAA-01-04, Amending Resolution __________
Resolution TAA-01-05, Amending Resolutions TA-00-01 and TA-01-01

• Project #44 - Route 47 (Terminal Island Freeway); construct
interchange at Ocean Boulevard Overpass in the City of Long Beach
in Los Angeles County.  Amend application to redistribute TCR funds
and federal funds between Phases. A concurrent allocation of
$14,660,000 is also being requested. No change to original TCR
application approval of $18,400,000 under Resolution TA-00-01.
Port of Long Beach is requesting this amendment.

• Project #56 - Metrolink; track and signal improvements on Metrolink;
San Bernardino line in San Bernardino County.  Amend application
to update project schedule.  A concurrent allocation of $12,000,000
is also being requested. No change to original TCR application
approval of $15,000,000 under Resolution TA-00-01. Southern
California Regional Rail Authority is requesting this amendment.

2.1c.(2) Traffic Congestion Relief (TCR) Application Amendment Approvals (Continued)

• Project #145 - Construction of a new siding in Sun Valley between
Sheldon Street and Sunland Boulevard.  Amend application to
update project schedule.  A concurrent allocation of $5,200,000 is
also being requested. No change to original TCR application
approval of $6,500,000 under Resolution TA-00-01. Southern
California Regional Rail Authority is requesting this amendment.
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ON SKETCH 2.1c.(3)   Approval of Three Requests for Traffic Congestion Relief Program             A       D/C
(Moved to 4.13) (TCRP) Exchange Program

Resolution _______________

2.1d. Proposition 116 – Non-Urban County Project Approvals/Amendments

2.1d.(1) City of Arroyo Grande – Paulding Middle School Bicycle Lanes A C
Application Amendment to change scope of work to reroute bicycle
lanes, which would eliminate a bridge over the Arroyo Grande
Creek that was part of the original route.  No change in
Proposition 116 Non-Urban Counties funds.
Resolution PA-01-___, Amending Resolution PA-94-22

2.1e. Proposition 116 – Waterborne Ferry Project Approvals/Amendments

• City of Vallejo – Pier 43 Fisherman’s Wharf Project A C
Application Amendment to change scope of work to include
environmental documentation, increase the amount of
Proposition 116 funds on the project by 100%, waive the
Commission’s 5% limitation on pre-construction activities and change
conditions placed in the original project approval.
Resolution PA-01-___, Amending Resolution PA-98-06

2.1f. Special Amendments A D

State Transportation Enhancements (STE) – Program/Project Amendment
Amendment to delete the Westport Headlands property purchase project and
replace it with the Hearn Gulch Beach and Headlands Scenic Viewshed property
purchase project.  The project sponsor remains the State Coastal Conservancy
and the amount remains $300,000.  The fiscal year is changed from 2000/01 to
2001/02.

2.2 Environmental Matters

2.2a. Notice of Preparation of an Environmental Impact Report (EIR) – No Items This Month

2.2b. Comments on Documents in Circulation (Draft EIR) – No Items This Month

2.2c. Approval of Projects for Future Consideration of Funding, Route Adoption or
New Public Road Connection (Final Negative Declaration or EIRs)

2.2c.(1) Route 1 in Los Angeles County- Consideration of future funding for a A D
project known as the Playa Vista Area Congestion Improvement
Project near Marina Del Rey (ND)
Resolution E-01-27

2.2c.(2) Route 101 in Marin County- Consideration of future funding for a A D
High Occupancy Vehicle (HOV) lane between Lucky Drive in the City
of Corte Madera and North San Pedro Road in the City of San
Rafael. (EIR) (TCRP #17)
Resolution E-01-22
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2.2c.(3) Route 138 in Los Angeles County- Adoption of Findings for future A D
consideration of funding for a project to widen the existing 2-lane
highway to 4 lanes in the City of Palmdale and the communities of
Littlerock, Pearblossom and Llano (EIR)
Resolution E-01-28

2.2c.(4) Route 60 in Los Angeles County- Consideration of fut ure funding for A D
a project to construct HOV direct connectors to Route 57 and a
collector road in the City of Industry (ND).
Resolution E-01-30

2.2c.(5) Route 60 in Los Angeles County- Consideration of future funding for A D
a project to construct HOV lanes between Route 605 and Brea
Canyon Road in the City of Brea (ND)
Resolution E-01-31

2.2c.(6) Route 133 in Orange County- Adoption of Findings for future A D
consideration of funding and route adoption for a project to widen
and realign the existing 2-lane highway to 4 lanes in the Cities of
Irvine and Laguna Beach (EIR) (See concurrent Agenda Item 2.3a.)
Resolution E-01-14

2.3 Highway Route Matters

2.3a. Route Adoptions

• Adoption of a state highway for that segment of Route 133 in the A D
City of Irvine and the County of Orange from Kilometer Post 6.7
(Post Mile 4.2) at State Route 73 (San Joaquin Hills Corridor) to
Kilometer Post 13.0 (Post Mile 8.1) 0.5 kilometer (0.3 mile) south of
Interstate 405. (See concurrent Agenda Item 2.2c.(6))
Resolution HRA 01-05

2.3b. New Public Road Connections – No Items This Month

2.3c. Nine Relinquishment Resolutions

• 04-Ala-580-PM R29.9/M31.1  Route 580 in the County of Alameda
Resolution R3485

• 05-SBt-156-PM 8.1/14.3  Route 156 in the County of San Benito
Resolution R3486

• 05-SBt-156-PM 9.2/13.1  Route 156 in the City of Hollister
Resolution R3487

• 05-SLO-41-PM 16.0/18.4  Route 41 in the City of Atascadero
Resolution R3488

• 05-SLO-41-PM 18.4/19.6  Route 41 in the County of San Luis Obispo
esolution R3489
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• 06-Fre-168-PM R1.8/R3.4  Route 168 in the City of Fresno
Resolution R3490

• 07-LA-19-PM 8.4/12.3  Route 19 in the City of Downey
Resolution R3491

• 11-SD-209-KP 4.2/11.9  Route 209 in the City of San Diego
Resolution R3492

• 11-SD-274-PM 0.0/5.8  Route 274 in the City of San Diego
Resolution R3493

2.3d. Vacation Resolutions – No Items This Month

• 11-SD-209-KP 0.3/8.5 Route 209 in the City of San Diego
Resolution A847

2.4 Highway Right of Way Matters

2.4a. Resolutions of Necessity – Appearances

2.4a(1). 07-LA-101-PM 27.4 A D
Parking Associates, a California Limited Partnership
C-18283

2.4a(2). 07-LA-101-PM 27.4 A D
Freesep Investors
C-18284

2.4b. 12 Resolutions of Necessity A D
ON SKETCH C-18282 through C-18_____

C-18285 through C-18296

2.4c. Airspace Lease Direct Negotiations – No Items This Month

2.4d. Director's Deeds

? Items #1 Through 8 A D
Excess Lands - Return to State:  $1,007,950
Return to Others:  $0

2.5 Highway Financial Matters

$291,403,986 Total State Funds for New Projects
$72,129,697 Contributions from Other Sources for New Projects

$363,533,683 Grand Total for New Projects with State Participation

2.5a. Financial Allocation for 12 Minor Projects totaling $5,148,300 A D
plus $519,000 from other sources.
Resolution FP-00-85
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2.5b. Financial Allocation for STIP/SHOPP Projects on the State Highway System

2.5b.(1) 14 STIP Projects totaling $168,661,000, plus $10,351,697 A D
from other sources.
Resolution FP-00-86

2.5b.(2) Nine SHOPP Projects totaling $37,087,000. A D
Resolution FP-00-87

2.5b.(3) Two SHOPP Projects totaling $10,900,000 Amended A D
into the SHOPP by Departmental Action.
Resolution FP-00-88

2.5b.(4) Six SHOPP Transportation Enhancement (TEA) Projects
totaling $3,379,000. A D
Resolution FP-00-89

ON SKETCH 2.5c. Financial Allocation for Four Local Assistance STIP Projects Off-the-State
Highway System

2.5c.(1) 40 Local Assistance STIP Projects Off the State Highway A D
System totaling $35,817,843 plus $59,521,000 from other sources.
Resolution FP-00-90

2.5c.(2) Six Local Assistance Transportation Enhancement Act (TEA) A D
Projects totaling $1,484,843, plus $258,000 from other sources.
Resolution FP-00-91

2.5c.(3) Three Local Assistance Environmental Enhancement and Mitigation A D
(EEM) Project totaling $940,000 plus $1,480,000 from other sources.
Resolution FP-00-92

2.5d. Financial Allocation for Projects with Cost Increases Greater than 120 Percent.

2.5d.(1) Four SHOPP Projects totaling $18,614,000 A D
Resolution FP-00-93

• 03-Sac-160 – SHOPP Project near Isleton from San Joaquin
County Line to Paintersville Bridge.
Metal beam guard rail.
Current programmed value of $2,162,000 and current
estimate of $3,564,000, for a 65 percent increase over
programmed amount.

• 05-Mon-101 – SHOPP Project near Prunedale from Boroda
Road to Dunbarton Road.
Operational improvements.
Current programmed value of $1,114,000 and current
estimate of $2,700,000, for a 169 percent increase over
programmed amount.

• 07-LA-19 – SHOPP Project in Downey from Gardendale to
Stonewood Street.
Rehabilitate roadway.
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Current programmed value of $4,505,000 and current
estimate of $9,900,000, for a 120 percent increase over
programmed amount.

• 10-Mer-152 – SHOPP Project near Santa Nella at Route 5/152
separation.
Rehabilitate roadway.
Current programmed value of $2,450,000 and current estimate
of $1,204,000, for a 103 percent increase over programmed
amount.

2.5d.(2) 1 SHOPP Project for $9,372,000 A D
Resolution FP-00-94

• 06-Fre-99 – SHOPP Project in and near Fresno at various
locations.
Install median barriers.
Current programmed value of $2,810,000 and current
estimate of $9,372,000, for a 233 percent increase over
programmed amount.

2.5d.     Financial Allocation for one SHOPP Projects with Cost Increase                                A       D
Greater than 120 Percent – One Project totaling $9,372,000.
Resolution FP-00-___.

ON SKETCH •              06-Fre-99 – SHOPP Project in Fresno at various locations to install median
barrier.  Current programmed value of $2,810,000 and current estimate of
$9,372,000, for a 233 percent increase over programmed amount.

2.5e. Financial Allocation for Supplemental Funds for two STIP and five SHOPP A D
Previously Voted Projects – Seven Projects totaling $3,802,500.
Resolution FA-00-10

• 01-Men-L5718 – SHOPP Project at the Leggett Maintenance Station.
Original vote $740,000.  Current allocation $740,000.  This request
of $240,000 to award the project, for a grand total of $980,000, a 32
percent increase over the vote amount.

• 04-SCl-87 – STIP Project in San Jose from Taylor Street to Route
880 Overcrossing.  Original vote $11,468,000.  Current allocation
$11,739,000.  This request of $550,000 for an on-going project, for a
grand total of $12,289,000 a 20 percent increase over the vote
amount.

• 04-SCl-237, 880 – STIP Project in Milpitas Route 237/880
separation. Original vote $48,028,000.  Current allocation
$46,144,250.  This request of $1,700,000 for an on-going project, for
a grand total of $47,844,250, a 17 percent increase over the award
amount.

• 06-Tul-137 – SHOPP Project at State Route 137 Grade
Overcrossing.  Original vote $300,000.  Current allocation $450,000.
This request of $162,500 for an on-going project, for a grand total of
$612,500, a 104 percent increase over the award amount.



CTC MEETING AGENDA PRELIMINARY June 6-7, 2001

Page 17

• 07-LA-107 – SHOPP Project in Torrance from Pacific Coast Highway
to Torrance Boulevard.  Original vote $2,807,000.  Current allocation
$2,746,000.  This request of $100,000 for an on-going project, for a
grand total of $2,846,000, an 18 percent increase over the award
amount.

• 07-Ven-126 – SHOPP Project in Piru from Center Street to
Los Angeles County LIne.  Original vote $11,423,000.  Current
allocation $14,380,000.  This request of $785,000 for an on-going
project, for a grand total of $15,165,000, a 40 percent increase over
the award amount.

• 08-SBd-40 – SHOPP Project near Ludlow at Lavic Road
Overcrossing.  Original vote $385,000.  Current allocation $512,500.
This request of $265,000 for an on-going project, for a grand total of
$777,500, a 102 percent increase over the award amount.

2.5f. Information Report on Allocations Under Delegated Authority

2.5f.(1) Emergency:  G-11 Allocations I D
Two Projects totaling $677,100.

ON SKETCH 2.5f.(2)     Seismic Retrofit: (Phase 1): G-11 Allocations                                             I        D
____ Project in Marin County for $_____

2.5f.(2) Seismic Retrofit: (Proposition 192):  G-11 Allocations I D
Six Projects totaling $42,271,500.

2.5f.(3) SHOPP Rehabilitation/Safety:  G-00-10 Allocations I D
Three Projects totaling $20,628,000.

2.5f.(4) Local Assistance Allocation for Local Storm Damage and Local I D
Street and Road Pavement Rehabilitation: G-01-04 Allocations
16 Projects totaling $ 4,361,000

2.5f.(5) Local Assistance Allocation for Project Development Components of I D
Local Grant Projects: G-01-03 Allocations
Two Projects totaling $ 1,185,000

2.5f.(6) Local Assistance Allocation for STIP Rideshare Projects in
Santa Barbara County: G-01-07 Allocations I D
One Project for $ 125,000

2.5f.(7) Local Assistance Allocation for RSTP/CMAQ Match Reserve I D
Projects:  G-01-05 Allocations
14 Projects totaling $ 246,000

2.5f.(8) Local Assistance Allocation for Planning, Programming and I D
Monitoring Activities: G-01-06 Allocations
Three Projects totaling $ 573,000

2.5g. Fiscal Year 2001-02 Right of Way Allocation of $_______ in State funds and A D
$_________ in Federal funds totaling $_________ Right of Way Allocation.
Resolution FM-01-01.
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2.5h. Fiscal Year 2001-02 Local Assistance Allocation of $88,000,000 in State funds A D
and $1,015,000,000 in Federal funds totaling $1,103,000,000 in Local
Assistance Allocation.
Resolution FM-01-02.

2.6 Mass Transportation Financial Matters

$ 0 Total Traffic Congestion Relief Program (TCRP)
36,126,000 Total State Transportation Improvement Program (STIP)

0 Total Proposition 116 Program Funds
(250,604) Total Allocation Amendments

$ 35,875,396 Grand Total State Allocations

2.6a. Financial Allocation for STIP Rail/Transit Projects

2.6a.(1) One Local STIP Transit Project for San Francisco Municipal A D
Transportation Agency for $5,510,000.
Resolution MFP-00-20

2.6a.(2) 15 Local STIP Rail/Transit Projects totaling $25,966,000. A D
Resolution MFP-00-21

2.6a.(3) Two State STIP Intercity Rail Projects totaling $4,650,000. A D
Resolution MFP-00-22

2.6b. Financial Allocation for Proposition 116 Program Projects

2.6b.(1) Local Proposition 116 Program Projects– No Items This Month

2.6b.(2) State Proposition 116 Rail Program Projects – No Items This Month

2.6b.(3) Local Proposition 116 Non-Urban County Project– No Items This
Month 

2.6b.(4) Local Proposition 116 Waterborne Ferry Program Project – No Items
This Month

2.6c. Proposition 116 Allocation Amendments

2.6c.(1) Plumas County – Deallocate $6,300 in funds for a Proposition 116 A D
vehicle acquisition project.  Based on the error of Plumas County’s
grant application last year, the FTA 5310 grant match was denied.
Plumas County is to resubmit their grant application for FTA 5310.
Upon approval, Plumas County will resubmit to CTC for project
approval and allocation of funds concurrently.
Resolution BFA-00-11, Amending Resolution BFP-99-15

2.6c.(2) City of Vallejo – Deallocate $244,304 to reduce the amount of A D
Proposition 116 funds from $396,304 to $152,000, and to specify
that this funding be for the purpose of PA&ED ($100,000) and PS&E
($52,000).  Remaining funds will be applied to construction, and will
require a separate allocation in the future.  (Concurrent Project
Application Amendment under 2.1f)
Resolution BFA-00-11, Amending Resolution BFP-97-25
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2.6c.(3) City of Arroyo Grande - Amend BFP-98-30 to construct a A D
Class III bikeway proceeding north on Traffic Way, from the
intersection of Traffic Way and Fair Oaks Avenue to Bridge
north on Bridge Street, east on Olohan Alley, north on Mason
Street and east on East Branch Street to Huasna Road.
(Concurrent PA Amendment under Item 2.1d)
Resolution BFA-00-11, Amending BFP-98-30

2.6d. Transit Capital Improvement (TCI) Project Allocation Amendment

• Transit Capital Improvement (TCI) Program - A D
Los Angeles County Metropolitan Transportation Authority -
Deallocate $168,000 in FY 97/98 TCI Program funds allocated
for the City of Covina Grade Crossing project, from $411,000 to
$243,000, and reduce the scope of work from twelve grade crossings
to the two grade crossings at Azusa Avenue and Grand Avenue.
A request to extend the period of contract award from
June 30, 2000 to June 30, 2001 was approved at the May 10-11, 2000
CTC meeting.
Resolution MFA-00-04, Amending Resolution MFP-97-20

2.6e. Traffic Congestion Relief (TCR) Project Allocations totaling $_________ A C/D
for _____ projects.
Resolution TFP-01-05

2.6f. Informational Report on Delegated Allocations for Traffic Congestion Relief I D
(TCR) Program Projects, per Resolution G-00-23.
15 Project Allocations totaling $78,849,000.

2.7 Aeronautics Financial Matters

• Allocation of $733,000 for FY 2000/01 California Aid to Airports A D
Program (CAAP) funds for two projects from the 2000 Aeronautics Program.
Resolution FDOA-2001-4

• County of Ventura – Camarillo Airport in Ventura County
$233,000 – Reconstruct ramp at Building 339.

• County of Riverside – Desert Resorts Regional Airport in Riverside County
$500,000 – Overlay Runway 17/35 and Taxiway "F".

2.8 Time Extension Requests per CTC Resolution G-00-20, STIP Guidelines, Section 65 –
Timely Use of Funds / Proposition 116 Waiver Requests / Miscellaneous Requests

2.8a. Request to Extend the Period of Project Allocation

KL Request 2.8a.(1) Request to Extend the Period of Project Allocation for one Local A D
Stanislaus County STIP project totaling $____________
Waiver-01-___
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Project 15 back 2.8a.(3 2) Request to Extend the Period of Project Allocation for 16 one Local A D
STIP projects totaling $1,300,000.
Waiver-01-___

2.8a.(3) Request to Extend the Period of Project Allocation for 40 Local STIP A D
projects totaling $26,081,000.
Waiver-01-__

2.8a.(4) Request to Extend the Period of Project Allocation for two STIP A D
projects, one for the Long Beach Public Transportation Company
for $3,279,000, and one for the City of Palmdale for $100,000.
Waiver-01-__

2.8a.(5) Request to Extend the Period of Project Allocation for one intercity A D
rail STIP project for $8,000,000 for the San Diego Maintenance
Facility Project in San Diego County.
Waiver-01-__

2.8a.(6) Requests to Extend the Period of Project Allocation for one intercity A D
rail STIP project for $855,000 for environmental clearance of the San
Dieguito Bridge Replacement and Second Track Project.
Waiver-01-__

2.8b. Request to Extend the Period of Contract Award

2.8b.(1) Request to Extend the Period of Contract Award for 13 local STIP A D
projects totaling $34,485,000.
Waiver-01-__

2.8b.(2) Request to Extend the Period of Contract Award for three A D
Transit Capital Improvement (TCI) Program projects; one for the
Golden Gate Bridge, Highway and Transportation District for
$324,000; one for the City of Seaside for $421,000; and one for
the City of Folsom for $1,000,000.
Waiver-01-__

2.8b.(3) Request to Extend the Period of Contract Award for one STIP A D
project for the North San Diego County Transit Development
Board totaling $588,000.
Waiver-01-___

2.8c. Request to Extend the Period of Project Completion

• Request to Extend the Period of Project Completion for four local STIP A D
projects totaling $2,597,000.
Waiver-01-___

2.8d. Request to Extend the Period of Project Reimbursement

• Request to Extend the Period of Project Reimbursement for three local A D
STIP projects totaling $1,174,000.
Waiver-01-___
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2.8e. Request for Waiver to Resolution G-99-25, Commission’s Guidelines for
Allocating, Monitoring, and Auditing of Funds for Local Assistance Projects -
No Items This Month

2.8e.(1) Request for Waiver to Extend the Period of Project Completion A D
per Resolution G-99-25, for two County of Tuolumne
projects totaling $549,672.  No reimbursements to date.
Waiver-01-xx

2.8e.(2) Request for Waiver to Extend the Period of Project Completion A D
per Resolution G-99-25, for one County of Imperial project
for $2,178,924.  To date, $2,038,569 has been reimbursed
by the State to the local agency.
Waiver-01-___

2.8e.(3) Request for Waiver to Extend the Period of Project Completion A D
per Resolution G-99-25, for one City of Imperial project for
$600,000.  To date, $188,161 has been reimbursed by the
State to the local agency.
Waiver-01-___

2.9 Technical Changes to Previously Approved Resolutions/Actions

2.9a. Resolution FP-98-31, originally approved October 27, 1998 for $939,594 in
State funds for four local assistance Environmental Enhancement and
Mitigation (EEM) projects.  Correct resolution to change the scope of Project 25
to identify the appropriate parcels for purchase.

2.9b. Resolution MFP-98-18, originally approved February 17, 1999 for $5,340,000
in State Highway Account and/or Public Transportation Account funds for one
STIP project to bring various Amtrak stations throughout the state into
compliance with the Americans with Disabilities Act (ADA).  The original text
reads “the grant recipients must complete the work to be reimbursed and the
actual reimbursement by June 30, 2001”. The technical change corrects the
text in the original Resolution to read: “The Recipients shall provide the
Department with notification of contract award within twelve (12) months from
the date of this allocation, and must complete the work to be reimbursed and
the actual reimbursement within thirty-six (36) months from award of said
contract”.

2.10 Contract Amendment Approval Proposition 116 Bond Program – No Item This Month

3.       PROGRAM STATUS

3.1 Caltrans Monthly FY 2000-2001 Finance Report I D

3.2 Monthly Report on Status of Projects Previously Voted but not Awarded I D

3.3 Monthly Report on Projects Amended into the SHOPP by Department Action I D
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3.4 Caltrans Quarterly Report I D

3.5 Traffic Congestion Relief Program (TCRP)

3.5a. Status Report on Previously Approved TCRP Applications I D/C

3.5b. Status of Remainder of TCRP Program I D/C

3.6 Local Assistance – Quarterly Unobligated RSTP, CMAQ, and Regional TEA Balances I D

3.7 Local Assistance – Quarterly Report on Status of Delegated Authority I D

4.       POLICY MATTERS

4.1 State Legislative Matters*

• Status of Bills A C

*The Commission may consider bills or resolutions newly introduced, recently
amended, or calendared for Legislative committee or floor action, subsequent
to publication of this agenda.  For further information, call Chuck Oldham,
Deputy Director for Policy and Legislation, (916) 653-2068.

4.2 State Transportation Improvement Program
TIMED ITEMS:  Thursday, June 7, 2001 at 8:30 a.m.

4.2a. Adoption of Assumptions for the 2002 STIP Fund Estimate A D

4.2b. Public Hearing on Amendments to STIP Guidelines for 2002 STIP I C

4.3        State-Only Funding Policy                                                                                                    A       D
ON SKETCH  Resolution G-01-___
(Come Back In July/August)

4.4 State Highway Operation and Protection (SHOPP) Program

ON SKETCH 4.4a.     Review of 2002 SHOPP I D
(Covered Under 4.2a)

4.4b. Review of Ten-Year SHOPP Plan I D

4.5 Six-Month Estimate of Loan Capacity Under AB 1012 Approval of Funding Level A D
Resolution G-01-___, Amending Resolution G-00-33

ON SKETCH 4.6       Draft Guidelines for “Public Entities Use of Airspace for Mass Transit Facilities”                      A       C

4.7 Presentation by Resources Agency of Project Evaluations for FY 2001-02 I C
Environmental Enhancement and Mitigation (EEM) Program
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4.8 Presentation on AB 2928 Eastern Trade Corridor Report I C
TIMED ITEMS:  Thursday, June 7, 2001 at 10:00 a.m.

4.9 Rural Counties Task Force Bi-Annual Report I D

4.10 Report on Final AB 1012 Comprehensive Management Information System Plan I B

ON SKETCH 4.11      Update of Interregional Transportation Strategic Plan                                                            I        D

4.12 Capital Improvement Program (CIP) Biennial Update – Element of I D
the California Aviation System Plan (CASP).

4.13 TCRA Exchange Program Applications  - Three applications for participation in A D
the 2000/2001 TCRA Exchange Program

5.       MODAL ISSUES

5.1 Rail I R

• Report by Santa Clara Valley Transportation Authority on Status of Ticket
Vending Machine Contract

5.2 Highways - No Items This Month

5.3 Transit - No Items This Month

6.       OTHER MATTERS


